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Ms. Diane Wehner

Environmental Scientist

Division of Air & Waste Management
DNREC

715 Grantham Lane

New Castle, Delaware 19720

RE: RI/FS
Dear Ms. Wehner:

In response to your request, please find enclosed a copy of a
topographic map of Standard Chlorine of Delaware’s (SCD)
facility and the surrounding area on which I have marked the

. tentative location of two monitoring wells which the U.S. EPA
representatives requested be placed on Air Products’ property.
The installation and location of these wells is, at this time,
a matter of discussion only, since we have obtained neither
access agreement nor location acceptability from Air Products.
As I have indicated to you, once we have reached agreement
with DNREC and U.S. EPA on the location of these wells, we
will then proceed to negotiate with Air Products.

On behalf of the company, I would also like to go on record as
statlng that the reguest made by U.S. EPA was made some two
and’ one-half months after-the" work‘plan ‘for “the remedial-
investigation was approved, one month after the field
activities had begun and some two weeks after the drilling -
contract was sent out for bids. Such actions are
counter-productive and make managing a project to adhere to a
schedule _next to impossible. In addition, the heavy-handed
manneyr by ‘which EPA communicates that SCD should do it "or
else" is completely unprofessional.
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Finally, if agreement "is ever reached by all concerned on the
installation and location of these monitoring wells, it will
represent a change in scope in the workplan. Because of that,
we will no doubt see a delay in the project schedule (in fact,
the delay may be substantial) and SCD will likely incur
significant additional costs due to this change in scope. I ¢
sincerely hope that you and your superiors at DNREC will take,
a®stronger™role“in‘dealingwith EPA regarding this project-infy
the future“to avoid such disruptions. €

Envirommental Affairs

RIT/dab

Enclosure

co: A. R. Sinibaldi
T. E. Pierson
A. Thomas

P. Retallick
G. Molchan
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